SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:05AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 662  Const Calendar Day: 106 Date: 18-Sep-2012 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 - 70
Precipitation Condition Overcast

Working Day If no, explain:

Diary: Dispute
General Comments
Overcast and cool (AM) // Clear and mild (PM) =

*Email review

*Generated and finalized the response to Submittal 2727 — Hinge K Concrete

*Generated response to Submittal 2736 — Hinge KE Tie Down System.

*Finalized the response to Submittal 293R17 — Hinge K Coupler prequalification’s.

| went to the field and observed the workers from Conco forming up the Stem and Diaphragm walls for
Hinge KW. Workers on site are: Jim Medina, Rafael Gomez, Tom Messner, Jason Silva, Rafael Onate,
Ricky Valenzuela, Jorge Gomez, Glen Kirkham, J.D. Freeman, Ricky Vera, Phil Paitz, and Sal Aldana.
*| received a call from Bahjat Dagher (METS) informing me that the last channel assemblies for Hinge K
were painted and are curing today. By tomorrow they should be available to be inspected by METS.

| accrued 2 hours of overtime covering the contractor’s hours and handling work related issues.
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